
AHS Building Committee, Communications Subcommittee 

Met 12/11/17 at 8:30am 

Present: Kathleen Bodie, Amy Speare (Chair), Kirsi Allison-Ampe, Julie Dunn, Karen Tassone, Joan 

Roman, Jim Burrows (Skanska) 

Absent:  Tobey Jackson 

 
Meeting Minutes Review 
Reviewed and approved meeting minutes from 11/13/17 
 
Upcoming Project Schedule review from Skanska 

 Working back from August 29, 2018 MSBA committee vote 

 <8 weeks Preferred Schematic Report (PSR) (submit in June) 

 <8 weeks Preferred Design Program (PDP) (submit in April) 

 <4 weeks to write Educational Program 
o Educational Program – one component of PDP 
o All data for Educational Program gathered by March 1, 2018 

 Contents of PDP 
o Initial Space Summary 
o Evaluation of Existing Conditions 
o Site Development Requirement (field, utilities, etc.) 
o Preliminary Evaluation of Alternatives 
o Local Actions & Approvals 
o Educational Program 

 Skanska will create timeline with more detail on Feasibility Study to present to AHSBC and to put 
on Web site 

 
Jan 4 Kick-off Forum 

 Expect 200 attendees 

 Start with overview/context presentation  

 Attendees sit at round tables with 8-10 people/table 

 Each table will work together to answer 4 questions (same questions per table) 

 1-2 people (AHSBC, BoS, School Cmte, School leadership, etc.) will facilitate/document 
discussion  

 Dale from Skanska will MC 

 Send out Save the Date notice – Facebook, Web site, APS 

 Ask ACMI to televise/record 
 
 
Next meeting scheduled for Dec 19, 8:30AM 
Meeting adjourned at 10am 
 


